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ADDENDUM NO. 2
TO THE
REPORT OF FIELD ACTIVITIES
FOR THE
PAINT SLUDGE REMOVAL PROGRAM
RINGWOOD MINES/LANDFILL SITE
RINGWOOD, NEW JERSEY

November 1991

Geraghty & Miller, Inc. has prepared this addendum for Ford International Services,
Inc. to document the field activities associated with the removal of buried drums and
additional paint sludge discovered at the Ringwood Mines/Landfill Site. If you have any
questions or comments concerning this addendum, please contact Christopher Motta of our
office (201-909-0700).

Respectfully submitted,

GERAGHTY & MILLER, INC. .

Christopher J. Motta, C.P.G.
Senior Scientist/Project Manager

Josgt Monsbe”

Joseph Minster, C.P.G.
Project Advisor/Project Officer
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FIGURES

L Location of Former Buried Drum Area and Additional Paint Sludge, Ringwood
Mines/Landfill, Ringwood, New Jersey. '
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ADDENDUM NO. 2
TO THE '
REPORT OF FIELD ACTIVITIES
FOR THE
~ PAINT SLUDGE REMOVAL PROGRAM
RINGWOOD MINES/LANDFILL SITE
RINGWOOD, NEW JERSEY

INTRODUCTION

This Addendum No. 2 to the "Report of Field Activities for the Paint Sludge
Removal Program, Ringwood Mines/Landfill Site, Ringwood New Jersey" documents the
field activities associated with the removal of buried drums and additional paint sludge
discovered at the Ringwood Mines/Landfill Site. The original field activities report, dated
September 1988, was transmitted to the U.S. Environmental Protection Agency (EPA) on
September 8, 1988. The first addendum to that report, dated February 1989, was
transmitted to the EPA on February 28, 1989. Field activities were conducted pursuant to
Administrative Order II-CERCLA-70102, dated June 26, 1987, and the associated work plan.

The additional paint sludge was uncovered in the southern section of the O’Connor
Disposal Area during eanhwork construction unrelated to investigative or remedial activities
conducted at the site. The construction work, which occurred during October 1989, included
land clearing and regrading associated with the planned installation of three radio towers.
The construction plan was approved by the Borough of Ringwood and was implemented by
- Wendell & Associates of New City, New York. The EPA, Ford International Services, Inc.
(Services), and Woodward-Clyde Consultants (Services former environmental consultant)

were not aware of the construction plans at that time.

Woodward-Clyde Consultants (WCC), at the request of the EPA and on behalf of
Services, prepared a letter work plan for the additional paint sludge removal activities. The
letter work plan, dated December 20, 1989, was transmitted to Mr. Howard Orlean of the
EPA.
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‘ During excavation of the additional paint sludge, buried drums were discovered.
EPA requested Services to address the drums by submittal and implementation of a
"supplemental work plan." WCC submitted a supplemental letter work plan, dated May 1,
1990, to Mr. Raymond Basso of the EPA.

Pro-Chem Mechanical Contractors, Inc. of Belleville, New Jersey (Pro-Chem) was
the prime contractor for the excavation of the buried drums and additional paint sludge.
As prime contractor, Pro-Chem provided personnel and equipment to complete the work.
Pat Perretti Freight Services, Inc. of Hopatcong, New Jersey (Perretti), under contract with
Pro-Chem, transported the additional paint sludge. Safety-Kleen Corp of Elgin, Illinois
(Safety- Kleen) and Chemical Waste Management, Inc. of Newark, New Jersey (CWM)
provided waste characterization, transportation, and disposal services for the materials
associated with the buried drums. WCC provided resident engineering services on behalf

of Services.

The additional paint sludge occurred at the approximate location depicted on Figure
1. The area of the buried drums also is depicted on Figure 1. Two post-excavation soil
samples that were planned to be collected as part of the removal of the additional paint
sludge were not collected. EPA was made aware that the post-excavation surface was not
conducive to samph'rig because of the abundant presence of mine tailings, and organic and
other debris.

SCHEDULE

This section chronologically documents the field activities that occurred during the
removal of the buried drums and the additional paint sludge. The field effort began in
January 1990 and was completed in July 1991.

- A summary of activities is presented below:
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January 1990

February 1990
March 1990

April 1990

May 1990

June 1990
July 1990

August 1990

September 1990
October 1990

November 1990
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Began excavating the additional paint sludge and discovered

buried drums. Field operations were temporarily suspended.
No significant on-site activities occurred.
No significant on-site activities occurred.

Continued excavating the additional paint sludge and discovered
additional buried drums. Field operations were temporarily
suspended. At the request of the EPA, a work plan that

addressed drum removal was prepared.
Excavation and hauling of additional paint sludge for off-site
disposal; excavation, transfer, and staging of drums; and waste

characterization drum sampling of liquid materials by Safety-

Kleen.

No significant on-site activities occurred.

No significant on-site activities occurred.

Removal and off-site disposal of drummed liquid materials by
Safety-Kleen. Waste characterization drum sampling by CWM ,
occurred.

No significant on-site activities occurred.

No significant on-site activities occurred.

No significant on-site activities occurred.
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' December 1990 No significant on-site activities occurred.
January 1990 No significant on-site activities occurred.
February 1990 Bac Tech Environmental of Milltown, New Jersey, under the

supervision of CWM personnel, prepared the drums scheduled
for removal and off-site disposal by CWM. The preparation
included consolidation, compaction, and "overpacking" the
excavated drums previously stéged in roll-off containers. Drums
containing waste with no free liquids were "overpacked" into

palletized boxes.

March 1990 Drums and palletized boxes were inspected and the plastic

cover over them was replaced/repaired as necessary.

April 1990 Staged drums and palletized boxes were inspected.
May 1990 Staged drums and palletized boxes were inspected.
June 1990 CWM initiated the removal of the drums and palletized boxes

for off-site disposal.

July 1990 CWM completed the removal of the drums and palletized boxes
| for off-site disposal.

TE CTER AND DI L

Materials encountered in the buried drums were sampled and analyzed for waste
characterization by Safety-Kleen and CWM. The waste characterization analytical data
reports were submitted to the EPA as an attachment to the response letter, dated May 6,
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1991, from WCC to Mr. Raymond Basso of the EPA. Waste streams characterized by

Safety-Kleen were either fuels blended at its Linden, New Jersey facility or incinerated at
its New Castle, Kentucky facility. Waste steams characterized by CWM were either
incinerated or landfilled at CWM facilities. Consistent with the prior disposal of paint

sludge, the additional paint sludge was landfilled at the Wayne Disposal Inc. facility in

Belleville, Michigan.

QUANTITIES

A total of approximately 727 tons of additional paint sludge was excavated and
transported from the site by Pro-Chem and Perretti. Safety-Kleen disposed' of thirteen 55-
gallon collection drums of liquid waste that had been transferred from buried drums, and
three 55-gallon drums of solid waste (primarily earthen sorbent material with some sorbent
pads and soil). CWM disposed of four 55-gallon drums of liquid waste that had been
transferred from buried drums, three drums of collected decontamination water and residual
water from the roll-off cbntainers, seventeen 1 cubic yard palletized boxes containing
excavated drums and their contents, and three drums containing residual materials

associated with the cleanup of the area.

CIM:nr
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